

Pursuant to 2008 Transportation Bond Act Chapter 233 §16

Data is current through 11/15/2015

This progress and expenditure report contains project expenditures incurred as of August 4, 2008 through the report date. This report may not reflect total project cost if the project incurred expenditures prior to August 4, 2008.

Column Header Footnotes:

1 PRELIMINARY ESTIMATE - The preliminary estimate is not a performance measure for on-budget project delivery. It is the estimated construction cost value that was included in the November 30, 2008 report to the Legislature pursuant to §19 of Chapter 233 of the Acts of 2008; used for early budgeting purposes only. This "baseline" estimate was established at the inception of the program before many projects were scoped. This estimate included allowances for incidentals for construction such as police details, adjustment for inflation, and reasonable contingencies to account for growth approved by MassHighway/DCR. The Preliminary Estimate did NOT include costs associated with design, right-of-way, force accounts, project oversight, or other program related costs.

* Indicates project is one of several that had an incorrect "Preliminary Estimate" and/or scheduled completion, as part of the Chapter 233 §19 Legislative requirement, to provide the estimates and schedules, as part of the 3 year plan of ABP. This Project had actual bid amounts and encumbered amounts, at the time of the filing of the Dec-08 Legislative Report, but was not properly accounted for in the recording of the Dec-08 Legislative Report. The Nov/Dec-08 Conceptual Plan Chapter 233 §19 "Construct Cost" and/or "Completion" in this report reflect the corrected values as approved by the ABP Oversight Council at the March 8, 2010 Quarterly Meeting.

Indicates project has been bundled since the filing of the Dec-08 Legislative Report. The values for the Nov/Dec-08 Conceptual Plan Chapter 233 §19 "Construct Cost" are equal to the combined values of the "Preliminary Estimate" as submitted in the November 30, 2008 Chapter 233 §19 Legislative Report.

2 CURRENT CONSTRUCTION COST ESTIMATE - Reflects the most current estimate of construction costs, based on the most recent design documents or construction data. For projects where the construction contract has not yet been awarded, this estimate includes an allowance for incidentals that are specifically needed for the construction contract (ie police details, railroad related costs, independent inspections), an adjustment for inflation to account for the time period that the work will be installed, and contingency to account for potential/approved growth (controlled by MassDOT). If the construction contract has been awarded, this cost estimate excludes contingency. The Current Construction Cost Estimate does NOT include costs associated with design, right-of-way, force accounts, project oversight, or other program related costs.

3 PLANNING & DESIGN EXPENDEED AMOUNT - The amount expended on planning and design, environmental and right-of-way to date.

4 CONSTRUCTION EXPENDEED AMOUNT - The amount expended on construction only to date.

5 OTHER EXPENDEED AMOUNT - The amount expended on payroll, administrative, etc. to date.

6 TOTAL EXPENDEED AMOUNT - The total amount expended on the Program/Project to date.

7 ORIGINAL COMPLETION FORECAST - This represent the Federal Fiscal Quarter for completion of the project that was included in the November 30, 2008 report to the Legislature pursuant to §19 of chapter 233 of the Acts of 2008. Projects that have been added to the Program since the the issuance of the November 30, 2008 report are indicated as "ADDED".

8 CURRENT COMPLETION FORECAST - This date represent the current forecast substantial completion date for the project.

	ESTIMATED COST		EXPENDITURES			
	Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)
Grand Totals:	\$2,216,796,619	\$2,321,186,644	\$234,136,529	\$1,803,520,601	\$237,994,634	\$2,275,651,765

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
Program Specific					\$3,610	\$51,814,651	\$3,610	\$134,273,992	\$186,092,252		
606195	OTIS- BRIDGE REPLACEMENT, (O-05-014) TOLLAND ROAD OVER OTIS RESERVOIR DAM (DCR P10-2654-C1A)	OTIS		\$0	\$0	\$0	\$6,308	\$6,308		ADDED	
DCRI	ABP INTER-AGENCY SERVICE AGREEMENT BETWEEN MASSDOT AND DCR	MULTIPLE		\$0	\$0	\$0	\$32,171,998	\$32,171,998		ADDED	
POH	PROGRAMWIDE	PROGRAMWIDE		\$3,610	\$51,814,651	\$3,610	\$102,095,687	\$153,913,947		ADDED	
In Design				\$6,918,261	\$4,240,181	\$840,409	\$0	\$67,077	\$907,486		
604732	HUDSON- BRIDGE REPLACEMENT, H-25-003, STATE ROUTE 85 (WASHINGTON STREET) OVER THE ASSABET RIVER	HUDSON	FFY16	\$6,918,261	\$4,240,181	\$840,409	\$0	\$67,077	\$907,486	Spring-2015	Fall-2017
In Procurement				\$5,824,637	\$11,809,558	\$1,539,284	\$0	\$111,301	\$1,650,586		
601986	ANDOVER- BRIDGE REPLACEMENT, A-09-011, STATE ROUTE 28 (NORTH MAIN STREET) OVER MBTA RR	ANDOVER	FFY15	\$4,986,948	\$7,458,204	\$956,992	\$0	\$47,030	\$1,004,021	Summer-2012	Fall-2017
605351	WEST BRIDGEWATER- BRIDGE REPLACEMENT, W-18-012, ROUTE 106 (WEST CENTER STREET) OVER THE HOCKOMOCK RIVER	WEST BRIDGEWATER	FFY15	\$837,689	\$4,351,354	\$582,293	\$0	\$64,272	\$646,564	Spring-2014	Winter-2018
In Construction				\$1,112,591,920	\$1,325,765,014	\$101,524,416	\$834,232,747	\$30,781,618	\$966,538,781		
601096	AMESBURY- NEWBURYPORT- SALISBURY- BRIDGE REPLACEMENT ON ROUTE I-95, A-07-016=N-11-007, OVER MERRIMACK RIVER (WHITTIER BRIDGE) & A-07-017 OVER EVANS PLACE	AMESBURY - NEWBURYPORT	FFY12	\$285,000,000	\$299,781,147	\$16,834,853	\$219,463,568	\$4,820,883	\$241,119,304	Spring-2016	Summer-2017
603654	BOSTON- BRIDGE REPLACEMENT, B-16-163, MORTON STREET OVER THE MBTA & CSX RAILROAD	BOSTON	FFY13	\$4,157,100	\$7,969,299	\$2,933,694	\$7,085,567	\$413,905	\$10,433,166	Fall-2011	Fall-2015
603690	CHATHAM- BRIDGE REPLACEMENT, C-07-001, BRIDGE STREET OVER THE MITCHELL RIVER	CHATHAM	FFY14	\$11,970,000	\$13,971,669	\$2,708,123	\$6,221,188	\$294,000	\$9,223,311	Spring-2014	Fall-2016
603710	FRAMINGHAM- BRIDGE REPLACEMENT, F-07-015, WINTER STREET OVER MBTA, AMTRAK & CSX RAILROAD	FRAMINGHAM	FFY13	\$7,115,926	\$7,447,105	\$1,679,787	\$1,717,059	\$417,921	\$3,814,767	Spring-2014	Fall-2017
604329	FAIRHAVEN- NEW BEDFORD- BRIDGE PRESERVATION, F-01-002=N-06-001 (EAST & WEST BRIDGES) ROUTE 6 OVER ACUSHNET RIVER & N-06-025, HATHAWAY ROAD OVER ROUTE I-195	FAIRHAVEN - NEW BEDFORD	FFY10	\$12,370,378	\$59,996,705	\$1,315,270	\$57,222,735	\$1,445,966	\$59,983,972	Spring-2014	Spring-2016
604361	BOSTON- CAMBRIDGE- BRIDGE REHABILITATION, B-16-009=C-01-002, CAMBRIDGE STREET OVER THE CHARLES RIVER (MEMORIAL DRIVE & STORROW DRIVE) (AKA - LONGFELLOW BRIDGE)	BOSTON- CAMBRIDGE	FFY12	\$267,500,000	\$259,162,191	\$12,256,336	\$129,104,583	\$3,723,140	\$145,084,059	Fall-2015	Summer-2018
604382	QUINCY- WEYMOUTH- BRIDGE REPLACEMENT, Q-01-001=W-32-001, STATE ROUTE 3A (WASHINGTON STREET) OVER THE FORE RIVER	QUINCY- WEYMOUTH	FFY12	\$242,592,000	\$250,855,120	\$14,014,375	\$202,768,106	\$3,202,618	\$219,985,099	Spring-2015	Fall-2018
604409	WORCESTER- STRUCTURAL REPAIRS & PAINTING ON I-290, INCLUDES W-44-108, W-44-107, W-44-106, W-44-105, W-44-104, W-44-103	WORCESTER	FFY11	\$8,778,000	\$24,790,122	\$1,547,875	\$19,939,900	\$932,405	\$22,420,180	Summer-2014	Winter-2016
604645	SOMERVILLE- BRIDGE REPLACEMENT, S-17-025, ROUTE 28 (McGRATH HIGHWAY) OVER GILMAN STREET (AKA - GILMAN STREET BRIDGE)	SOMERVILLE	FFY14	\$8,810,000	\$10,074,889	\$1,065,292	\$4,289,131	\$193,650	\$5,548,073	Summer-2012	Spring-2016
# 604660	EVERETT- MEDFORD- BRIDGE REPLACEMENTS, REVERE BEACH PARKWAY (ROUTE 16), E-12-004=M-12-018 OVER THE MALDEN RIVER (WOODS MEMORIAL BRIDGE) & M-12-017 OVER MBTA AND RIVERS EDGE DRIVE	EVERETT- MEDFORD	FFY14	\$50,150,000	\$74,229,543	\$5,199,295	\$0	\$245,101	\$5,444,397	Summer-2013	Spring-2020
604669	WEST STOCKBRIDGE- BRIDGE REPLACEMENT, W-22-004, ROUTE 41 (GREAT BARRINGTON ROAD) OVER WILLIAMS RIVER	WEST STOCKBRIDGE	FFY14		\$2,567,887	\$566,919	\$1,206,002	\$95,657	\$1,868,577	ADDED	Summer-2016

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
604716	MEDFORD- BRIDGE REHABILITATION, M-12-002, MAIN STREET (STATE ROUTE 38 S) OVER MYSTIC RIVER (AKA - CRADOCK BRIDGE)	MEDFORD	FFY14	\$11,620,000	\$11,165,642	\$2,510,871	\$1,776,768	\$173,347	\$4,460,985	Summer-2012	Summer-2018
604841	LITTLETON- BRIDGE REPLACEMENT, L-13-021, TAYLOR STREET OVER I-495 (NB & SB), L-13-022, I-495 (NB & SB) OVER ROUTE 2 & L-13-023, I-495 (NB & SB) OVER RAILROAD BRIDGE	LITTLETON	FFY12		\$34,681,925	\$2,359,853	\$25,886,174	\$510,856	\$28,756,884	ADDED	Spring-2016
605223	FALL RIVER- INTERCHANGE IMPROVEMENTS AT ROUTE I-195/ROUTE 79/ROUTE 138 INCLUDING BRAGA BRIDGE PHASE 2 CLEANING/PAINTING AND STRUCTURAL REPAIRS	FALL RIVER	FFY12	\$115,780,823	\$132,195,582	\$11,562,452	\$94,635,773	\$11,454,144	\$117,652,369	Spring-2014	Summer-2016
605228	FRAMINGHAM- BRIDGE REPLACEMENT, F-07-001, ROUTE 9 (WORCESTER ROAD) OVER RESERVOIR OUTLET	FRAMINGHAM	FFY14		\$7,858,615	\$1,301,716	\$5,265,989	\$251,914	\$6,819,618	ADDED	Fall-2016
605327	RAYNHAM- TAUNTON- BRIDGE REPLACEMENT, R-02-012=T-01-049 (3MR), SR 24 OVER THE TAUNTON RIVER	RAYNHAM	FFY13	\$5,165,150	\$15,317,883	\$1,053,854	\$9,585,664	\$297,866	\$10,937,384	Summer-2014	Spring-2016
605344	TAUNTON- BRIDGE REPLACEMENT, T-01-015, WASHINGTON STREET (SR 140) OVER THE MILL RIVER	TAUNTON	FFY13	\$1,273,950	\$4,968,220	\$829,588	\$2,575,029	\$260,242	\$3,664,858	Fall-2012	Spring-2017
605353	WEST SPRINGFIELD- SUPERSTRUCTURE REPLACEMENT, W-21-025, SR 147 (WB/EB) (MEMORIAL AVENUE) OVER (US 5) RIVERDALE STREET	WEST SPRINGFIELD	FFY13	\$5,038,595	\$9,364,207	\$1,361,192	\$7,623,662	\$161,088	\$9,145,941	Fall-2014	Fall-2015
605511	BOSTON- BRIDGE REMOVAL, B-16-367, CASEY OVERPASS OVER WASHINGTON STREET WITH AT-GRADE INTERSECTIONS	BOSTON	FFY14	\$28,370,000	\$43,818,481	\$10,672,808	\$12,160,454	\$441,276	\$23,274,537	Summer-2014	Winter-2017
605517	BOSTON- CAMBRIDGE- BRIDGE REHABILITATION OF ANDERSON MEMORIAL BRIDGE, B-16-011=C-01-007, NORTH HARVARD STREET OVER CHARLES RIVER	BOSTON- CAMBRIDGE	FFY11	\$15,870,000	\$26,228,472	\$4,251,877	\$15,852,178	\$1,029,927	\$21,133,982	Summer-2014	Spring-2016
605528	REVERE- BRIDGE REPLACEMENT, R-05-001, REVERE BEACH PARKWAY OVER MBTA (WINTHROP AVENUE)	REVERE	FFY14	\$31,030,000	\$9,155,408	\$1,810,803	\$7,912,482	\$137,462	\$9,860,748	Summer-2012	Spring-2016
605964	MILLBURY- BRIDGE REPLACEMENT, M-22-020, ROUTE 146 (NB & SB) OVER WEST MAIN STREET & IMPROVEMENTS ON ROUTE 146 @ ELM STREET, ELMWOOD STREET & WEST MAIN STREET (ROTARY)	MILLBURY	FFY15		\$17,983,537	\$3,315,581	\$0	\$111,463	\$3,427,044	ADDED	Spring-2020
606725	HOLDEN- BRIDGE REPLACEMENT, H-18-008, ROUTE 31 (WACHUSETT STREET) OVER THE QUINAPOXET RIVER	HOLDEN	FFY13		\$2,181,368	\$372,004	\$1,940,736	\$166,786	\$2,479,526	ADDED	Spring-2016
Full Beneficial Use/Substantially Complete				\$1,012,147,789	\$971,996,300	\$67,398,220	\$962,112,867	\$70,592,765	\$1,100,103,852		
024090	KINGSTON- BRIDGE REPLACEMENT, K-01-002, ELM STREET OVER THE JONES RIVER	KINGSTON	FFY11	\$1,512,000	\$2,752,820	\$729,246	\$2,553,439	\$583,119	\$3,865,803	Spring-2013	Winter-2014
054400	ATTLEBORO- BRIDGE REPLACEMENT, A-16-025, OLIVE STREET OVER MBTA/AMTRAK	ATTLEBORO	FFY10	\$9,537,196	\$7,516,177	\$1,080,434	\$7,516,177	\$1,241,472	\$9,838,083	Summer-2013	Fall-2013
061301	HAVERRHILL- WEST NEWBURY- BRIDGE REHABILITATION, H-12-020=W-20-004, MAIN STREET OVER THE MERRIMACK RIVER (ROCKS VILLAGE BRIDGE)	HAVERRHILL - WEST NEWBURY	FFY11	\$6,369,750	\$12,850,268	\$2,555,574	\$12,436,140	\$980,574	\$15,972,288	Spring-2013	Summer-2013
068611	LOWELL- BRIDGE REHABILITATIONS ON ROUTE I-495, L-15-082, CONCORD RIVER, L-15-083, B&M RR & L-15-084, WOBURN STREET	LOWELL	FFY09	\$23,750,000	\$36,664,626	\$214,516	\$36,664,626	\$1,263,549	\$38,142,691	Spring-2012	Summer-2011
600776	WELLESLEY- BRIDGE REPLACEMENT, W-13-007, ROCKLAND STREET OVER CONRAIL	WELLESLEY	FFY10	\$2,286,129	\$2,397,493	\$419,059	\$2,397,493	\$853,125	\$3,669,677	Spring-2011	Summer-2012
601322	SOUTHWICK- BRIDGE REPLACEMENT, S-22-005, ROUTE 202/ROUTE 10 OVER JOHNSON BROOK	SOUTHWICK	FFY10	\$2,028,175	\$2,110,617	\$328,505	\$2,110,617	\$350,384	\$2,789,506	Spring-2011	Summer-2012
601393	BROCKTON- BRIDGE REPLACEMENT, B-25-060 (AVA), BARTLETT STREET OVER SALISBURY BROOK	BROCKTON	FFY09	\$1,446,845	\$1,057,880	\$70,034	\$1,057,880	\$174,128	\$1,302,043	Summer-2010	Fall-2010

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
601447	FALL RIVER- SOMERSET- BRIDGE PAINTING, F-02-058-S-16-008, ROUTE I-195 OVER THE TAUNTON RIVER (BRAGA BRIDGE - PHASE I)	FALL RIVER - SOMERSET	FFY08	\$15,542,257	\$13,980,416	\$31,785	\$13,980,416	\$1,504,532	\$15,516,733	Fall-2011	Summer-2012
601667	MILLIS- BRIDGE REPLACEMENT, M-23-006, PLEASANT STREET OVER CHARLES RIVER	MILLIS	FFY10	\$4,396,200	\$2,305,189	\$387,997	\$2,305,189	\$143,939	\$2,837,125	Fall-2011	Spring-2012
602219	SOMERVILLE- BRIDGE REHABILITATION, S-17-005, CROSS STREET OVER THE B&M RAILROAD	SOMERVILLE	FFY12	\$3,781,512	\$4,546,054	\$741,442	\$4,546,054	\$412,060	\$5,699,556	Fall-2013	Winter-2014
* 602349	CHESTER- BRIDGE PRESERVATION, C-11-013, MAPLE STREET OVER THE WEST BRANCH OF THE WESTFIELD RIVER	CHESTER	FFY08	\$3,431,154	\$2,834,923	\$39,202	\$2,834,923	\$109,585	\$2,983,710	Winter-2010	Winter-2010
602540	BRIMFIELD- BRIDGE REPLACEMENT, B-24-006, ST ROUTE 19 (WALES ROAD) OVER MILL BROOK INCLUDING REPAIR OF ABUTMENT	BRIMFIELD	FFY10	\$2,700,000	\$1,940,140	\$498,023	\$1,940,140	\$353,960	\$2,792,123	Spring-2012	Spring-2012
602543	IPSWICH- BRIDGE REPLACEMENT, I-01-007, ROUTE 1A (HIGH STREET) OVER THE MBTA & B&M RAILROAD	IPSWICH	FFY09	\$10,711,114	\$8,866,722	\$303,172	\$8,866,722	\$1,064,230	\$10,234,123	Fall-2012	Spring-2013
* 602570	SPRINGFIELD- BRIDGE BETTERMENT, LONGHILL STREET (NB & SB) AND ROUTE 5 OVER I-91, INCLUDES S-24-049, S-24-050, S-24-051	SPRINGFIELD	FFY08	\$4,618,118	\$5,216,587	\$16,638	\$5,210,371	\$221,391	\$5,448,401	Fall-2010	Summer-2010
602640	WINDSOR- BRIDGE REPLACEMENT, W-41-020, HIGH STREET HILL ROAD OVER WESTFIELD BROOK (AKA- POLLY HARWOOD BRIDGE)	WINDSOR	FFY10	\$1,092,591	\$696,598	\$79,984	\$696,598	\$124,075	\$900,657	Fall-2010	Spring-2011
602859	ALFORD- GREAT BARRINGTON- BRIDGE REPLACEMENT, A-06-003, ALFORD ROAD OVER ALFORD BROOK	ALFORD	FFY12	\$1,589,420	\$1,225,975	\$402,008	\$1,225,975	\$180,970	\$1,808,953	Spring-2014	Fall-2013
603003	EAST BROOKFIELD- BRIDGE REPLACEMENT, E-02-002, SHORE ROAD OVER EAST BROOKFIELD RIVER	EAST BROOKFIELD	FFY11	\$1,420,922	\$1,083,999	\$43,943	\$1,083,999	\$245,469	\$1,373,411	Spring-2011	Fall-2012
603180	CHICOPEE- BRIDGE REPLACEMENT, C-13-008, ROUTE 116 (SPRINGFIELD STREET) OVER THE CHICOPEE RIVER (AKA - DAVITT MEMORIAL BRIDGE) & BRIDGE REHABILITATION, C-13-007, ROUTE 116 (SPRINGFIELD STREET) OVER DWIGHT MFG. CANAL	CHICOPEE	FFY11	\$4,789,089	\$8,866,707	\$945,633	\$8,861,707	\$2,589,720	\$12,397,060	Spring-2012	Summer-2013
603244	RANDOLPH- BRIDGE REPLACEMENT, R-01-012, MDC ACCESS ROAD OVER ROUTE 24 (NB & SB)	RANDOLPH	FFY09	\$5,046,913	\$3,939,517	\$260,405	\$3,939,517	\$342,108	\$4,542,030	Summer-2011	Fall-2010
603252	TAUNTON- SUPERSTRUCTURE REPLACEMENT, T-01-051, HOLLOWAY STREET OVER ROUTE 140 (NB) INCLUDES RAILING & CURB RETROFITTING ON T-01-057	TAUNTON	FFY11	\$1,524,665	\$2,387,054	\$839,476	\$2,379,539	\$322,714	\$3,541,729	Spring-2013	Summer-2012
603290	SPRINGFIELD- BRIDGE PRESERVATION, S-24-068, LIBERTY STREET OVER ROUTE I-291 AND S-24-069, ARMORY STREET OVER ROUTE I-291	SPRINGFIELD	FFY09	\$4,047,349	\$4,437,763	\$1,471	\$4,418,548	\$231,326	\$4,651,345	Summer-2010	Fall-2010
603321	WESTMINSTER- BRIDGE REPLACEMENT, W-28-021, ROUTE 2 (EB & WB) OVER WEST MAIN STREET (ROUTE 140)	WESTMINSTER	FFY09	\$15,602,109	\$12,300,000	\$659,876	\$12,270,988	\$1,105,148	\$14,036,011	Fall-2012	Fall-2012
603350	STURBRIDGE- BRIDGE REHABILITATION, S-30-004, HAYNES STREET OVER THE QUINEBAUG RIVER	STURBRIDGE	FFY10	\$3,479,877	\$1,973,403	\$54,642	\$1,973,403	\$156,548	\$2,184,593	Summer-2011	Summer-2011
* 603406	FRAMINGHAM- BRIDGE BETTERMENT, F-07-040, MAIN STREET OVER ROUTE 9	FRAMINGHAM	FFY08	\$735,946	\$684,985	\$13,090	\$684,985	\$111,987	\$810,062	Spring-2009	Spring-2009
603417	NORWOOD- BRIDGE REPLACEMENT, N-25-003, MORSE STREET OVER THE NEPONSET RIVER	NORWOOD	FFY09	\$1,179,000	\$1,012,066	\$47,145	\$1,009,466	\$220,722	\$1,277,333	Summer-2010	Summer-2011
603443	BOSTON- BRIDGE REPLACEMENT, B-16-167, RIVER STREET OVER MBTA	BOSTON	FFY10	\$9,633,664	\$7,030,108	\$1,877,822	\$7,030,108	\$945,608	\$9,853,538	Spring-2013	Fall-2012
603495	PHILLIPSTON- BRIDGE REPLACEMENT, P-09-004, ROUTE 2 OVER ROUTE 2A (STATE ROAD)	PHILLIPSTON	FFY10	\$2,709,000	\$3,295,218	\$329,322	\$3,295,218	\$209,653	\$3,834,193	Spring-2011	Fall-2010

Project Number	Project Description	Project Location	Advert. FFY	ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
603531	PEABODY- BRIDGE REPLACEMENT, P-03-013, HOWLEY STREET OVER NORTH RIVER	PEABODY	FFY13	\$1,153,260	\$2,221,460	\$480,656	\$1,690,597	\$190,001	\$2,361,253	Fall-2013	Fall-2015
603576	TAUNTON- BRIDGE REPLACEMENT, T-01-021, BAY STREET OVER THE MILL RIVER & REPLACEMENT OF DAM MA00923	TAUNTON	FFY11	\$990,000	\$4,550,000	\$1,317,562	\$4,541,922	\$711,710	\$6,571,194	Spring-2011	Summer-2013
603595	ATTLEBORO- BRIDGE PRESERVATION, A-16-042, I-95 (NB & SB) OVER WASHINGTON ST (US 1); BR# A-16-043, I-95 NB & SB OVER NEWPORT AVE (RTE 1A); BR# A-16-061 I-295 NB & SB OVER I-95.	ATTLEBORO	FFY08	\$3,692,161	\$3,739,294	\$5,566	\$3,739,294	\$372,739	\$4,117,599	Spring-2010	Summer-2010
603602	ASHLAND- BRIDGE REPLACEMENT, A-14-002, ROUTE 135 (UNION STREET) OVER THE SUDBURY RIVER	ASHLAND	FFY10	\$2,122,785	\$2,048,993	\$595,569	\$2,048,711	\$1,513,072	\$4,157,351	Summer-2011	Fall-2012
603646	WORTHINGTON- BRIDGE REPLACEMENT, W-45-006, ROUTE 112 OVER KEARNEY BROOK	WORTHINGTON	FFY11		\$904,529	\$310,144	\$904,529	\$135,387	\$1,350,059	ADDED	Summer-2012
603670	BOURNE- WAREHAM- BRIDGE REPLACEMENT, B-17-017=W-06-012, US ROUTE 6 & STATE ROUTE 28 (CRANBERRY HIGHWAY) OVER COHASSET NARROWS	BOURNE - WAREHAM	FFY11	\$15,216,625	\$13,918,310	\$1,497,552	\$13,783,029	\$1,674,582	\$16,955,163	Spring-2013	Fall-2014
603671	PEPPERELL- BRIDGE REPLACEMENT, P-06-003, MILL STREET OVER THE NISSITISSIT RIVER	PEPPERELL	FFY10	\$3,687,750	\$1,405,145	\$398,590	\$1,405,145	\$265,843	\$2,069,578	Spring-2012	Spring-2012
603694	FRAMINGHAM- BRIDGE RECONSTRUCTION, F-07-063, DANFORTH STREET OVER THE SUDBURY RIVER	FRAMINGHAM	FFY10	\$2,481,207	\$1,563,238	\$429,633	\$1,554,452	\$254,864	\$2,238,949	Fall-2011	Fall-2011
603701	DALTON- BRIDGE REPLACEMENT, D-01-012, CLEVELAND ROAD OVER WAHCONAH FALLS BROOK	DALTON	FFY11	\$755,603	\$1,248,509	\$413,339	\$1,244,566	\$278,756	\$1,936,661	Spring-2012	Fall-2013
603704	CHARLEMONT- BRIDGE REPLACEMENT, C-05-036, MOUNTAIN ROAD OVER HARTWELL BROOK	CHARLEMONT	FFY11	\$1,072,800	\$618,059	\$271,814	\$618,059	\$150,568	\$1,040,441	Fall-2012	Fall-2012
603713	DOVER- NEEDHAM- BRIDGE REPLACEMENT, D-10-004=N-04-007, WILLOW STREET OVER CHARLES RIVER	DOVER - NEEDHAM	FFY10	\$7,071,682	\$3,011,486	\$333,558	\$3,006,756	\$450,948	\$3,791,263	Summer-2013	Fall-2012
603725	LOWELL- BRIDGE REPLACEMENT, L-15-072, LOWELL CONNECTOR (EB & WB) OVER PLAIN STREET	LOWELL	FFY10	\$8,930,000	\$7,853,450	\$318,651	\$7,853,450	\$743,598	\$8,915,699	Spring-2014	Fall-2012
603735	HOLYOKE- BRIDGE REPLACEMENT, H-21-039, ROUTE 202 (BEECH STREET) OVER B&M R.R.	HOLYOKE	FFY11	\$2,200,323	\$4,456,106	\$614,906	\$4,456,106	\$528,390	\$5,599,402	Summer-2013	Fall-2013
603793	HOPKINTON- SOUTHBOROUGH- BRIDGE REPLACEMENT, H-23-004=S-20-008, ROUTE 85 (RIVER STREET) OVER THE SUDBURY RIVER	HOPKINTON - SOUTHBOROUGH	FFY11	\$2,648,475	\$4,117,497	\$977,625	\$3,982,739	\$665,541	\$5,625,905	Fall-2012	Spring-2014
603794	PETERSHAM- BRIDGE BETTERMENT, P-08-001, ROUTE 32 & 122 OVER THE EAST BRANCH OF THE SWIFT RIVER	PETERSHAM	FFY08	\$1,699,173	\$1,712,150	\$64,787	\$1,712,150	\$124,312	\$1,901,248	Spring-2010	Summer-2010
603975	GARDNER- BRIDGE REPLACEMENT, G-01-023, TRAVERS STREET OVER TRAVERS POND OUTLET	GARDNER	FFY09	\$1,519,907	\$998,444	\$207,842	\$998,444	\$149,672	\$1,355,958	Fall-2010	Summer-2011
603983	ATTLEBORO- BRIDGE REHABILITATION, A-16-018, NORTH MAIN STREET OVER BUNGAY RIVER	ATTLEBORO	FFY10	\$3,324,835	\$1,495,450	\$99,047	\$1,488,344	\$427,720	\$2,015,111	Fall-2011	Summer-2012
603992	SOUTHBRIDGE- BRIDGE RECONSTRUCTION, S-21-033, ALPINE DRIVE OVER LEBANON BROOK	SOUTHBRIDGE	FFY10	\$1,768,500	\$1,248,465	\$122,856	\$1,232,729	\$195,468	\$1,551,052	Fall-2012	Spring-2012
604005	CONWAY- BRIDGE REPLACEMENT, C-20-003, NORTH POLAND ROAD OVER POLAND BROOK	CONWAY	FFY11	\$4,954,250	\$1,590,467	\$204,468	\$1,585,494	\$186,362	\$1,976,325	Summer-2013	Fall-2012
604007	WELLESLEY- BRIDGE REPLACEMENT, W-13-015, CEDAR STREET OVER ROUTE 9 WORCESTER STREET	WELLESLEY	FFY10	\$5,017,948	\$3,753,017	\$605,099	\$3,753,017	\$225,870	\$4,583,986	Spring-2014	Summer-2011
604032	DUDLEY- BRIDGE REPLACEMENT, D-12-010, WEST DUDLEY ROAD OVER THE QUINEBAUG RIVER	DUDLEY	FFY11	\$3,177,000	\$2,900,909	\$654,897	\$2,895,628	\$480,959	\$4,031,483	Spring-2012	Summer-2013
# 604046	FITCHBURG- BRIDGE REPLACEMENT, F-04-007, ROUTE 2A (KIMBALL STREET) & SUPERSTRUCTURE REPLACEMENT, F-04-008, RIVER STREET (ST ROUTE 31) OVER THE NASHUA RIVER	FITCHBURG	FFY11	\$4,903,171	\$5,160,742	\$995,935	\$5,132,608	\$1,065,438	\$7,193,981	Fall-2011	Summer-2013

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
604048	EASTHAMPTON- BRIDGE REPLACEMENT, E-05-006, ROUTE 10 (NORTHAMPTON STREET) OVER MANHAN RIVER	EASTHAMPTON	FFY12		\$4,024,370	\$1,117,125	\$4,024,370	\$474,275	\$5,615,770	ADDED	Fall-2013
604050	SANDISFIELD- BRIDGE REPLACEMENT, S-03-004, ROUTE 8 & 57 OVER THE WEST BRANCH FARMINGTON RIVER	SANDISFIELD	FFY11	\$6,894,720	\$2,895,491	\$1,162,681	\$2,895,491	\$585,578	\$4,643,750	Spring-2013	Fall-2013
604051	COLRAIN- BRIDGE REPLACEMENT, C-18-023, ROUTE 112 (GRISWOLDVILLE ROAD) OVER GRISWOLDVILLE CANAL	COLRAIN	FFY10	\$620,500	\$950,128	\$103,754	\$950,128	\$196,568	\$1,250,450	Fall-2011	Summer-2011
604161	NORTHBRIDGE- BRIDGE REPLACEMENT, N-21-004, DOUGLAS ROAD OVER THE MUMFORD RIVER	NORTHBRIDGE	FFY12	\$2,396,520	\$4,563,633	\$820,121	\$3,998,850	\$352,980	\$5,171,952	Spring-2012	Spring-2015
604166	CHESHIRE- BRIDGE REPLACEMENT, C-10-007, HARBOR ROAD OVER HOOSIC RIVER	CHESHIRE	FFY10	\$1,702,157	\$945,404	\$97,196	\$945,404	\$140,362	\$1,182,963	Spring-2011	Spring-2011
604218	SPRINGFIELD- BRIDGE PRESERVATION, S-24-032, STATE STREET OVER ROOSEVELT AVENUE	SPRINGFIELD	FFY09	\$2,817,914	\$2,195,923	\$4,374	\$2,195,923	\$292,710	\$2,493,007	Summer-2010	Spring-2011
604252	SUTTON- BRIDGE RECONSTRUCTION, S-33-013, MAIN STREET OVER THE MUMFORD RIVER	SUTTON	FFY10	\$1,688,453	\$1,006,693	\$419,089	\$1,006,693	\$269,101	\$1,694,883	Summer-2011	Fall-2011
604264	STERLING- BRIDGE REPLACEMENT, S-25-006, ROUTE 62 (PRINCETON ROAD) OVER THE STILLWATER RIVER	STERLING	FFY10	\$2,560,802	\$1,231,848	\$524,072	\$1,231,848	\$262,076	\$2,017,996	Spring-2011	Spring-2011
604415	BRIDGEWATER- MIDDLEBOROUGH- BRIDGE REPLACEMENT, B-23-005=M-18-002, SUMMER STREET OVER THE TAUNTON RIVER	BRIDGEWATER - MIDDLEBOROUGH	FFY10	\$4,053,541	\$2,047,772	\$262,757	\$2,047,772	\$375,972	\$2,686,500	Fall-2011	Spring-2012
604419	BROCKTON- BRIDGE REPLACEMENT, B-25-032, WHITE AVENUE OVER SALISBURY BROOK	BROCKTON	FFY10	\$2,097,000	\$1,005,316	\$144,055	\$1,005,316	\$252,580	\$1,401,951	Spring-2011	Fall-2011
604421	BOSTON- CAMBRIDGE- BRIDGE REHABILITATION, B-16-009=C-01-002, CAMBRIDGE STREET OVER THE CHARLES RIVER (MEMORIAL & STORROW DRIVE) (AKA - LONGFELLOW BRIDGE) *EARLY ACTION - PHASE 1*	BOSTON- CAMBRIDGE	FFY10		\$12,351,744	\$35,075	\$12,228,227	\$2,011,192	\$14,274,494	ADDED	Spring-2012
604463	ASHBURNHAM- BRIDGE REPLACEMENT, A-11-016, LAKE ROAD OVER WATATIC LAKE OUTLET	ASHBURNHAM	FFY09	\$488,750	\$568,743	\$34,894	\$568,743	\$38,339	\$641,975	Spring-2010	Winter-2010
604464	EASTHAMPTON- BRIDGE REPLACEMENT, E-05-019, HENDRICK STREET OVER BROAD BROOK	EASTHAMPTON	FFY10	\$1,179,000	\$935,122	\$63,809	\$935,122	\$156,811	\$1,155,742	Fall-2010	Spring-2011
604483	HANOVER- HANSON- BRIDGE REPLACEMENT, H-06-003=H-07-003, BROADWAY OVER INDIAN HEAD RIVER	HANOVER- HANSON	FFY09	\$2,122,200	\$1,480,279	\$80,480	\$1,480,279	\$192,546	\$1,753,305	Fall-2010	Fall-2010
604506	NORTHBRIDGE- BRIDGE REPLACEMENT, N-21-002, ROUTE 122 (PROVIDENCE ROAD) OVER THE BLACKSTONE RIVER (AKA ROSAIRE "ROSS" ROJETTE MEMORIAL BRIDGE)	NORTHBRIDGE	FFY10	\$6,013,500	\$4,953,976	\$591,974	\$4,953,976	\$617,522	\$6,163,472	Fall-2012	Fall-2013
604514	UXBRIDGE- BRIDGE REPLACEMENT, U-02-001, STATE ROUTE 122 (MAIN STREET) OVER THE BLACKSTONE RIVER	UXBRIDGE	FFY10	\$5,249,563	\$2,717,000	\$537,018	\$2,686,888	\$349,134	\$3,573,040	Spring-2013	Summer-2012
604516	SHEFFIELD- BRIDGE REPLACEMENT, S-10-023, STATE ROUTE 7A (ASHLEY FALLS ROAD) OVER THE HOUSATONIC RAILROAD	SHEFFIELD	FFY13		\$2,692,924	\$1,105,683	\$2,692,323	\$198,116	\$3,996,123	ADDED	Fall-2014
604604	CHICOPEE- SPRINGFIELD- INTERSTATE MAINTENANCE & RELATED WORK ON I-91	CHICOPEE- SPRINGFIELD	FFY09	\$7,427,470	\$3,204,716	\$3,140	\$3,146,239	\$802,206	\$3,951,584	Summer-2011	Fall-2010
604634	FITCHBURG- BRIDGE REPLACEMENT, F-04-053, ASHBY WEST ROAD OVER THE SCOTT RESERVOIR OUTLET	FITCHBURG	FFY10	\$946,512	\$943,135	\$341,480	\$943,135	\$193,529	\$1,478,144	Summer-2012	Summer-2011
# 604683	BOSTON- BRIDGE RECONSTRUCTION, B-16-196, MORRISSEY BOULEVARD OVER MOUNT VERNON STREET (AKA - LECH WALESA BRIDGE) & REHAB OF B-16-459 (AKA PATTEN'S COVE) DCR	BOSTON	FFY09	\$11,890,000	\$6,171,484	\$73,338	\$6,171,484	\$307,021	\$6,551,843	Summer-2011	Fall-2010

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
# 604685	BOSTON- CAMBRIDGE- DAM BRIDGE REHABILITATION, B-16-013=C-01-019, CHARLES RIVER DAM ROAD (STATE ROUTE 28) OVER THE CHARLES RIVER (CRAIGIE BRIDGE) & DRAWBRIDGE REHABILITATION	BOSTON- CAMBRIDGE	FFY09	\$51,070,000	\$35,458,202	\$3,915,232	\$35,458,202	\$706,026	\$40,079,460	Summer-2010	Summer-2011
604690	WORCESTER- BRIDGE REHABILITATION, W-44-010, (STATE ROUTE 12) WEBSTER STREET OVER MIDDLE RIVER	WORCESTER	FFY11	\$5,704,423	\$2,431,708	\$763,903	\$2,406,305	\$635,551	\$3,805,759	Spring-2013	Spring-2014
* 604703	FALL RIVER- BRIDGE BETTERMENT, F-02-041, HIGHLAND AVENUE OVER ROUTE 24 (SB)	FALL RIVER	FFY08	\$1,847,365	\$1,805,650	\$100,430	\$1,805,650	\$191,298	\$2,097,377	Spring-2010	Spring-2010
* 604704	MIDDLEBOROUGH- RAYNHAM- BRIDGE BETTERMENT, M-18-041=R-02-017, I-495 (NB) OVER THE TAUNTON RIVER	MIDDLEBOROUGH- RAYNHAM	FFY08	\$2,388,409	\$1,885,699	\$134,685	\$1,885,699	\$201,313	\$2,221,697	Summer-2010	Summer-2010
604729	SHREWSBURY- WORCESTER- BRIDGE REHABILITATION, S-14-001=W-44-018, STATE ROUTE 9 (BELMONT STREET) OVER LAKE QUINSIGAMOND (AKA - KENNETH F. BURNS BRIDGE)	SHREWSBURY- WORCESTER	FFY11	\$137,303,500	\$104,763,797	\$6,015,718	\$100,811,105	\$2,357,172	\$109,183,995	Spring-2015	Summer-2015
* 604747	BROCKTON- BRIDGE BETTERMENT, B-25-048, ROUTE 123 (BELMONT STREET) OVER ROUTE 24	BROCKTON	FFY08	\$4,149,418	\$3,853,699	\$95,496	\$3,848,699	\$474,140	\$4,418,334	Winter-2011	Fall-2010
604749	LAWRENCE- BRIDGE BETTERMENT, L-04-001, ROUTE 28 (BROADWAY) OVER THE MERRIMACK RIVER	LAWRENCE	FFY08	\$13,834,600	\$8,455,264	\$103,807	\$8,455,264	\$483,012	\$9,042,083	Spring-2012	Fall-2011
604788	UXBRIDGE- BRIDGE REPLACEMENT, U-02-030, RIVER ROAD OVER THE IRONSTONE BROOK	UXBRIDGE	FFY10	\$1,991,734	\$1,812,048	\$477,769	\$1,812,048	\$189,937	\$2,479,754	Spring-2012	Fall-2011
604827	LOWELL- BRIDGE BETTERMENT, L-15-059, L-15-060 & L-15-061, (HUNTS FALLS & ROTARY BRIDGES) SR110 & SR38 OVER THE MERRIMACK RIVER	LOWELL	FFY09	\$15,915,979	\$10,497,509	\$145,222	\$10,491,811	\$927,020	\$11,564,052	Spring-2012	Spring-2012
604912	ATHOL- BRIDGE PRESERVATION, A-15-033, A-15-034, ROUTE 2 OVER SOUTH ATHOL & WHITE POND ROAD	ATHOL	FFY10	\$6,483,773	\$3,606,003	\$265,630	\$3,600,419	\$318,554	\$4,184,603	Summer-2014	Fall-2012
* 604932	QUINCY- BRIDGE PRESERVATION, Q-01-009, HANCOCK STREET OVER SAGAMORE STREET (PHASE I)	QUINCY	FFY08	\$1,011,508	\$837,110	\$25,259	\$837,110	\$227,114	\$1,089,484	Fall-2009	Fall-2009
604933	SOUTH HADLEY- BRIDGE PRESERVATION, S-18-015, ROUTE 202 OVER BARDWELL STREET & S-18-016, ROUTE 202 OVER ROUTE 116	SOUTH HADLEY	FFY09	\$5,710,593	\$3,774,099	\$19,690	\$3,774,099	\$123,666	\$3,917,455	Summer-2011	Summer-2010
604981	PEABODY- BRIDGE BETTERMENT, P-03-023 (RAMPS A&B) & P-03-024 (RAMPS G&F), I-95 RAMPS OVER STATE ROUTE 128	PEABODY	FFY08	\$4,146,705	\$4,437,051	\$52,357	\$4,437,051	\$340,747	\$4,830,155	Spring-2010	Summer-2010
* 604982	AGAWAM- SPRINGFIELD- BRIDGE PRESERVATION (PAINTING), A-05-001=S-24-005, ROUTE 5 OVER THE CONNECTICUT RIVER	AGAWAM- SPRINGFIELD	FFY08	\$8,484,590	\$10,200,000	\$0	\$10,191,283	\$607,802	\$10,799,085	Fall-2010	Summer-2011
605045	BECKET- BRIDGE PRESERVATION, B-03-016, McNERNEY ROAD OVER SHAKER MILL BROOK	BECKET	FFY09	\$1,433,425	\$961,333	\$32,503	\$961,333	\$92,932	\$1,086,768	Winter-2010	Winter-2010
* 605057	CHICOPEE- WEST SPRINGFIELD- BRIDGE PRESERVATION, C-13-034=W-21-043, I-91 OVER CONNECTICUT RIVER	CHICOPEE- WEST SPRINGFIELD	FFY08	\$3,928,723	\$3,868,140	\$33,709	\$3,868,140	\$95,480	\$3,997,329	Fall-2009	Fall-2009
605074	WESTBOROUGH- BRIDGE PRESERVATION, W-24-026, LYONS STREET OVER STATE ROUTE 9 (TURNPIKE ROAD)	WESTBOROUGH	FFY08	\$635,818	\$737,901	\$14,475	\$737,901	\$118,166	\$870,542	Spring-2009	Summer-2009
605078	HAWLEY- BRIDGE DECK PRESERVATION, H-13-007, WEST HAWLEY ROAD (ROUTE 8A) OVER CHICKLEY RIVER	HAWLEY	FFY09	\$4,241,191	\$2,134,119	\$53,300	\$2,134,119	\$178,789	\$2,366,209	Fall-2010	Fall-2010
605082	HUNTINGTON- BRIDGE BETTERMENT, H-27-006, ROUTE 112 (WORTHINGTON ROAD) OVER CSX RR AND WESTFIELD RIVER	HUNTINGTON	FFY08	\$2,568,366	\$2,190,425	\$31,162	\$2,190,425	\$331,806	\$2,553,392	Fall-2009	Spring-2010
605084	BARRE- BRIDGE REPLACEMENT, B-02-005, ROUTE 122 OVER PRINCE RIVER	BARRE	FFY11	\$1,308,762	\$1,492,724	\$458,311	\$1,477,037	\$357,009	\$2,292,357	Spring-2011	Summer-2013
605085	MARLBOROUGH- BRIDGE PRESERVATION, M-06-016, I-290 (EB & WB) OVER I-495	MARLBOROUGH	FFY09	\$8,282,713	\$4,132,438	\$63,010	\$4,102,609	\$657,676	\$4,823,295	Fall-2011	Winter-2011

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
605097	NEWBURYPORT- SALISBURY- BRIDGE PRESERVATION (PAINTING), N-11-011=S-02-003, ROUTE 1 OVER MERRIMACK RIVER	NEWBURYPORT- SALISBURY	FFY09	\$3,463,731	\$3,267,950	\$3,387	\$3,267,950	\$318,020	\$3,589,358	Spring-2011	Spring-2011
605133	DISTRICT 5- EMERGENCY & NON-ROUTINE STEEL BEAM REPAIRS AT VARIOUS LOCATIONS	DISTRICT 5	FFY09	\$2,058,903	\$2,377,328	\$3,402	\$2,351,349	\$112,011	\$2,466,762	Spring-2010	Fall-2010
605170	NEWTON- WESTON- BRIDGE BETTERMENT, N-12-058=W-29-012, ROUTE 128 SERVICE ROAD OVER CHARLES RIVER	NEWTON- WESTON	FFY10		\$5,270,225	\$102,582	\$5,265,225	\$219,603	\$5,587,411	ADDED	Spring-2013
605209	MILTON- BRIDGE BETTERMENT, M-25-028, PONKAPOAG TRAIL OVER I-93/US-1	MILTON	FFY09	\$4,193,487	\$2,660,419	\$46,729	\$2,660,419	\$576,006	\$3,283,154	Summer-2010	Summer-2011
* 605224	DISTRICT 4- SCHEDULED & EMERGENCY STRUCTURAL REPAIRS (MIDDLESEX COUNTY - CONTRACT #1)	DISTRICT 4	FFY08	\$4,000,660	\$4,000,144	\$2,592	\$4,000,144	\$93,145	\$4,095,881	Fall-2010	Summer-2010
* 605225	DISTRICT 4- SCHEDULED & EMERGENCY STRUCTURAL REPAIRS (ESSEX COUNTY - CONTRACT #2)	DISTRICT 4	FFY08	\$5,470,651	\$5,470,179	\$9,747	\$5,470,179	\$93,849	\$5,573,776	Fall-2010	Fall-2009
605226	DISTRICT 4- SCHEDULED & EMERGENCY STRUCTURAL REPAIRS (NORFOLK & SUFFOLK COUNTIES - CONTRACT #3)	DISTRICT 4	FFY08	\$7,683,600	\$8,078,719	\$16,393	\$8,078,719	\$282,544	\$8,377,656	Spring-2011	Summer-2010
605234	DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS & RELATED WORK (AREA A)	DISTRICT 3	FFY08	\$2,937,420	\$3,498,960	\$0	\$3,498,960	\$131,405	\$3,630,364	Spring-2010	Spring-2010
605236	DISTRICT 2- BRIDGE SUBSTRUCTURE REPAIRS (SECTION 2A)	DISTRICT 2	FFY08	\$3,782,669	\$5,079,567	\$0	\$5,079,567	\$109,925	\$5,189,492	Summer-2010	Fall-2010
605237	DISTRICT 2- BRIDGE SUBSTRUCTURE REPAIRS (SECTION 2B)	DISTRICT 2	FFY08	\$3,782,669	\$5,067,651	\$0	\$5,067,651	\$168,355	\$5,236,006	Summer-2010	Spring-2011
605240	DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS & RELATED WORK (AREA B)	DISTRICT 3	FFY08	\$2,937,420	\$4,153,532	\$23,416	\$4,153,532	\$289,132	\$4,466,079	Spring-2010	Spring-2010
605241	DISTRICT 3- SCHEDULED SUBSTRUCTURE REPAIRS & RELATED WORK (AREA C)	DISTRICT 3	FFY08	\$2,936,520	\$3,584,335	\$0	\$3,584,335	\$132,308	\$3,716,643	Spring-2010	Spring-2010
605247	DISTRICT 3- SCHEDULED & EMERGENCY BRIDGE DECK REPAIRS	DISTRICT 3	FFY09	\$2,867,058	\$3,342,298	\$0	\$3,342,298	\$116,008	\$3,458,306	Summer-2010	Summer-2010
605262	DISTRICT 1- SCHEDULED & EMERGENCY SUBSTRUCTURE REPAIRS AT VARIOUS LOCATIONS	DISTRICT 1	FFY08	\$951,008	\$1,323,051	\$413	\$1,318,233	\$312,764	\$1,631,410	Summer-2009	Winter-2011
605272	BARNSTABLE- BRIDGE PRESERVATION, B-01-019, ROUTE 6 OVER IYANQUUGH ROAD (ROUTE 132)	BARNSTABLE	FFY10	\$8,432,740	\$2,528,800	\$68,809	\$2,528,800	\$392,061	\$2,989,670	Summer-2013	Spring-2012
605283	BROOKFIELD- BRIDGE REPLACEMENT, B-26-002, SR 148 (FISKDALE ROAD) OVER THE QUABOAG RIVER	BROOKFIELD	FFY13	\$1,406,264	\$3,592,745	\$708,376	\$3,311,703	\$204,847	\$4,224,925	Fall-2013	Fall-2015
# 605291	DENNIS- BRIDGE REPLACEMENTS, D-07-001 & D-07-006, UPPER COUNTY ROAD & MAIN STREET (SR 28) OVER SWAN POND RIVER	DENNIS	FFY12	\$4,125,042	\$9,308,584	\$1,902,944	\$8,908,652	\$2,019,373	\$12,830,969	Summer-2014	Spring-2014
605337	SOUTHBOROUGH- BRIDGE PRESERVATION, S-20-018, I-495 (NB/SB) OVER HULTMAN AQUEDUCT & RAILROAD	SOUTHBOROUGH	FFY10		\$4,634,076	\$33,250	\$4,634,076	\$257,052	\$4,924,377	ADDED	Fall-2012
605338	SOUTHBRIDGE- BRIDGE DEMOLITION & ROAD RELOCATION, S-21-014, SR 169 (NORTH WOODSTOCK ROAD) OVER THE P&W RAILROAD (ABANDONED)	SOUTHBRIDGE	FFY12	\$2,783,448	\$2,646,547	\$364,775	\$2,496,633	\$274,669	\$3,136,077	Spring-2013	Summer-2013
605343	SWANSEA- SUPERSTRUCTURE REPLACEMENT, S-35-018, I-195 (EB/WB) OVER THE COLE RIVER	SWANSEA	FFY13	\$8,318,724	\$11,472,678	\$1,049,485	\$11,031,519	\$323,215	\$12,404,219	Spring-2015	Summer-2015
605359	DISTRICT 4- SCHEDULED & EMERGENCY DECK AND JOINT REPAIRS (ESSEX & MIDDLESEX COUNTIES)	DISTRICT 4	FFY09	\$5,664,328	\$6,877,156	\$0	\$6,877,156	\$85,056	\$6,962,211	Summer-2011	Winter-2010
605360	DISTRICT 4- SCHEDULED & EMERGENCY DECK AND JOINT REPAIRS (NORFOLK & SUFFOLK COUNTIES)	DISTRICT 4	FFY09	\$5,664,328	\$5,930,400	\$0	\$5,930,400	\$50,995	\$5,981,395	Summer-2011	Winter-2010
605361	DISTRICT 5- SCHEDULED & EMERGENCY REPAIRS TO SUBSTRUCTURES AT VARIOUS LOCATIONS ON ROUTE 24 CORRIDOR	DISTRICT 5	FFY09	\$2,361,935	\$2,800,792	\$1,135	\$2,800,792	\$99,834	\$2,901,761	Spring-2010	Winter-2011

Project Number	Project Description	Project Location	Advert. FFY	ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
* 605363	DISTRICT 4- SCHEDULED & EMERGENCY SUBSTRUCTURE REPAIRS ON I-93 CORRIDOR & VARIOUS LOCATIONS	DISTRICT 4	FFY08	\$4,798,980	\$4,800,589	\$0	\$4,800,589	\$141,599	\$4,942,188	Fall-2010	Spring-2010
# 605439	BECKET- CHESTER- BRIDGE REPLACEMENTS, B-03-008, B-03-010, B-03-011, B-03-037 & C-11-033 (US ROUTE 20), JACOB'S LADDER ROAD OVER WALKER BROOK & US ROUTE 20 OVER CUSHMAN BROOK & WALKER BROOK	BECKET-CHESTER	FFY11		\$4,527,918	\$1,443,187	\$4,527,918	\$777,643	\$6,748,749	ADDED	Fall-2013
605441	GRAFTON- BRIDGE REHABILITATION, G-08-007, PLEASANT STREET OVER BLACKSTONE RIVER (ABP-DB1)	GRAFTON	FFY09	\$4,500,000	\$4,585,458	\$36,853	\$4,585,458	\$197,297	\$4,819,608	Spring-2011	Summer-2009
605459	CHESTER- HINSDALE- RICHMOND- WEST SPRINGFIELD- BRIDGE RECONSTRUCTION, C-11-002, C-11-008, H-16-013, H-16-014, R-06-001 & W-21-008 (CSX DESIGN/BUILD - ABP-CSX1)	CHESTER- HINSDALE- RICHMOND- WEST SPRINGFIELD	FFY10	\$30,027,543	\$25,083,626	\$1,172,025	\$24,677,798	\$1,127,603	\$26,977,425	Summer-2013	Fall-2014
605460	HUNTINGTON- BRIDGE REPLACEMENT, H-27-006, (CSX DESIGN/BUILD - ABP-CSX2)	HUNTINGTON	FFY10	\$10,857,428	\$4,390,126	\$113,364	\$4,390,126	\$189,340	\$4,692,830	Summer-2013	Fall-2012
605461	BROOKFIELD- CHARLTON- SPENCER- WEST BROOKFIELD- WESTBOROUGH- WORCESTER- BRIDGE RECONSTRUCTION, B-26-003, C-06-013, C-06-014, S-23-024, W-19-015, W-24-007 & W-44-022 (CSX DESIGN/BUILD - ABP-CSX3)	BROOKFIELD- CHARLTON- SPENCER- WEST BROOKFIELD- WESTBOROUGH- WORCESTER	FFY09	\$31,332,592	\$19,602,254	\$634,906	\$19,602,254	\$1,293,832	\$21,530,992	Summer-2013	Fall-2012
605464	DISTRICT 1- SCHEDULED AND EMERGENCY REPAIRS (ABP-PR18)	DISTRICT 1	FFY10	\$1,800,000	\$1,790,000	\$85,273	\$1,783,692	\$354,037	\$2,223,002	Spring-2012	Spring-2012
605465	DISTRICT 2- INTERSTATE DECK REPAIRS AT VARIOUS LOCATIONS (ABP-PR19)	DISTRICT 2	FFY11	\$1,800,000	\$1,229,107	\$0	\$1,229,107	\$46,988	\$1,276,096	Spring-2012	Spring-2012
605466	DISTRICT 2- INTERSTATE DECK REPAIRS (ABP-PR4)	DISTRICT 2	FFY10	\$1,800,000	\$904,471	\$3,949	\$904,471	\$35,027	\$943,447	Summer-2011	Summer-2011
605467	DISTRICT 2- INTERSTATE SUBSTRUCTURE REPAIRS AT VARIOUS LOCATIONS (ABP-PR20)	DISTRICT 2	FFY11	\$1,800,000	\$1,539,139	\$793	\$1,538,925	\$116,470	\$1,656,188	Spring-2012	Spring-2012
605468	DISTRICT 2- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR5)	DISTRICT 2	FFY10	\$1,800,000	\$1,782,452	\$0	\$1,775,380	\$76,607	\$1,851,987	Summer-2011	Summer-2011
605469	DISTRICT 2- SCHEDULED AND EMERGENCY BRIDGE STRUCTURAL REPAIRS AT VARIOUS LOCATIONS (ABP)	DISTRICT 2	FFY10	\$4,500,000	\$5,110,000	\$8,135	\$5,100,242	\$210,134	\$5,318,511	Spring-2012	Spring-2012
605470	CHICOPEE- BRIDGE PRESERVATION, C-13-043, I-90 OVER I-391 (ABP-NFA7)	DISTRICT 2	FFY11	\$4,500,000	\$2,759,000	\$6,708	\$2,757,792	\$191,757	\$2,956,257	Fall-2012	Winter-2013
605472	DISTRICT 2- SCHEDULED AND EMERGENCY REPAIRS AT VARIOUS LOCATIONS (ABP-PR21)	DISTRICT 2	FFY11	\$1,800,000	\$1,010,000	\$2,278	\$985,272	\$129,350	\$1,116,900	Spring-2012	Summer-2012
605473	SPRINGFIELD- BRIDGE DECK & JOINT REPAIR, S-24017 & S-24-071, SAINT JAMES AVENUE OVER I-291 (ABP-PR6)	SPRINGFIELD	FFY10	\$1,800,000	\$999,271	\$3,527	\$999,271	\$31,351	\$1,034,149	Summer-2011	Summer-2011
605475	DISTRICT 3- INTERSTATE DECK REPAIRS (ABP-PR7)	DISTRICT 3	FFY10	\$1,800,000	\$1,792,533	\$743	\$1,792,533	\$198,551	\$1,991,827	Summer-2011	Spring-2011
605476	DISTRICT 3- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR23)	DISTRICT 3	FFY10	\$1,800,000	\$1,775,468	\$0	\$1,775,468	\$83,079	\$1,858,546	Spring-2012	Spring-2012
605477	DISTRICT 3- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR8)	DISTRICT 3	FFY10	\$4,500,000	\$6,049,678	\$8,690	\$6,046,548	\$485,539	\$6,540,777	Spring-2012	Summer-2013
# 605483	HAVERHILL- DECK REPLACEMENT, H-12-057, WARD HILL CONNECTOR OVER FERRY ROAD & RAILROAD (ABP-PR25)	HAVERHILL	FFY10	\$3,600,000	\$2,618,185	\$4,108	\$2,613,185	\$95,425	\$2,712,718	Summer-2012	Fall-2011
# 605485	DISTRICT 4- INTERSTATE STRUCTURAL REPAIRS (ABP-PR26)	DISTRICT 4	FFY10	\$3,600,000	\$3,563,600	\$306	\$3,563,600	\$217,908	\$3,781,814	Summer-2012	Summer-2012
605490	DISTRICT 4- SCHEDULED & EMERGENCY REPAIRS (ABP-PR12)	DISTRICT 4	FFY10	\$1,800,000	\$2,090,395	\$0	\$2,090,395	\$139,093	\$2,229,488	Summer-2011	Fall-2011
605493	DISTRICT 5- INTERSTATE DECK REPAIRS (ABP-PR13)	DISTRICT 5	FFY10	\$1,800,000	\$1,799,356	\$0	\$1,799,356	\$134,323	\$1,933,679	Summer-2011	Summer-2011

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
605494	DISTRICT 5- INTERSTATE DECK REPAIRS AT VARIOUS LOCATIONS (ABP-PR28)	DISTRICT 5	FFY11	\$1,800,000	\$1,808,198	\$4,857	\$1,808,198	\$140,200	\$1,953,255	Summer-2012	Summer-2012
605495	DISTRICT 5- INTERSTATE SUBSTRUCTURE REPAIRS (ABP-PR14)	DISTRICT 5	FFY10	\$1,800,000	\$1,768,084	\$1,441	\$1,766,979	\$128,478	\$1,896,898	Summer-2011	Summer-2011
605496	DISTRICT 5- INTERSTATE SUBSTRUCTURE REPAIRS AT VARIOUS LOCATIONS (ABP-PR29)	DISTRICT 5	FFY11	\$1,800,000	\$2,645,872	\$0	\$2,639,253	\$247,792	\$2,887,044	Summer-2012	Spring-2013
605506	BOSTON-CAMBRIDGE: DECK REPLACEMENT, B-16-007=C-01-004, ROUTE 2 OVER SOLDIERS FIELD ROAD & CHARLES RIVER (BU BRIDGE)	BOSTON-CAMBRIDGE	FFY09	\$25,860,000	\$19,127,465	\$1,453,777	\$19,127,465	\$721,172	\$21,302,414	Summer-2011	Fall-2011
605507	BOSTON- CAMBRIDGE- SIDEWALK REPLACEMENT, B-16-007, ROUTE 2 OVER SOLDIERS FIELD ROAD & CHARLES RIVER (BU BRIDGE)	BOSTON-CAMBRIDGE	FFY08	\$2,240,000	\$1,944,064	\$545,177	\$1,944,064	\$0	\$2,489,241	Summer-2009	Spring-2009
605508	REVERE- SUPERSTRUCTURE REPLACEMENT & SUBSTRUCTURE REPAIRS, R-05-016, REVERE BEACH PARKWAY OVER BLUE LINE AND STATE ROAD	REVERE	FFY12	\$10,000,000	\$5,126,995	\$907,202	\$5,126,995	\$821,732	\$6,855,928	Summer-2014	Fall-2013
605509	BOSTON- BRIDGE REPLACEMENT, B-16-365, BOWKER OVERPASS (RAMP H) OVER STORROW DRIVE	BOSTON	FFY08	\$5,630,000	\$6,056,302	\$114,338	\$6,056,302	\$143	\$6,170,783	Summer-2010	Spring-2009
605513	NEWTON- WESTON- BRIDGE REHABILITATION, N-12-080=W-29-064, RIVERSIDE PARK PEDESTRIAN BRIDGE OVER CHARLES RIVER	NEWTON	FFY11	\$1,420,000	\$956,951	\$524,669	\$956,951	\$214,189	\$1,695,810	Summer-2010	Fall-2012
605514	DOVER- SUBSTRUCTURE REPAIRS, D-10-007, CHENEY BRIDGE OVER CHARLES RIVER	DOVER	FFY09	\$740,000	\$594,659	\$18,324	\$594,659	\$1,797	\$614,780	Summer-2010	Fall-2009
605515	LYNN- REVERE- ELECTRICAL/MECHANICAL REPLACEMENT AND STRUCTURAL REPAIRS ON L-18-015=R-05-08, ROUTE 1A OVER THE SAUGUS RIVER (GENERAL EDWARDS DRAWBRIDGE)	LYNN-REVERE	FFY10	\$3,650,000	\$10,283,638	\$1,642,699	\$10,247,238	\$555,002	\$12,444,939	Summer-2011	Fall-2014
605516	BOSTON- BRIDGE REHABILITATION, B-16-381, HUGH FARREN PEDESTRIAN BRIDGE OVER OLD COLONY AVENUE	BOSTON	FFY11	\$3,070,000	\$1,470,879	\$272,015	\$1,465,879	\$389,008	\$2,126,902	Summer-2012	Summer-2013
605518	CAMBRIDGE- BRIDGE REPLACEMENT, C-01-041, MAGAZINE BEACH PEDESTRIAN BRIDGE OVER ROUTE 3 (MEMORIAL DRIVE)	CAMBRIDGE	FFY09	\$2,430,000	\$4,469,459	\$354,221	\$4,469,459	\$120,281	\$4,943,961	Summer-2011	Spring-2012
605519	SOMERVILLE- DECK & SUBSTRUCTURE REPAIRS, S-17-039, ROUTE 28 OVER WASHINGTON STREET (MCCARTHY OVERPASS)	SOMERVILLE	FFY11	\$22,910,000	\$11,495,944	\$1,495,032	\$10,852,150	\$921,576	\$13,268,759	Summer-2013	Fall-2014
605520	ARLINGTON- SOMERVILLE- BRIDGE REHABILITATION, A-10-014=S-17-026 (4DI), MYSTIC VALLEY PARKWAY OVER ALEWIFE BROOK	ARLINGTON	FFY10	\$4,870,000	\$2,850,839	\$557,522	\$2,850,501	\$549,273	\$3,957,296	Summer-2011	Spring-2014
605521	BOSTON- FULL DECK REPLACEMENT, B-16-390, ROUTE 3A (MORRISSEY BOULEVARD) OVER NEPONSET RIVER (NEPONSET RIVER BRIDGE - PHASE II)	BOSTON	FFY09	\$30,860,000	\$36,502,270	\$962,106	\$36,502,270	\$1,064,375	\$38,528,751	Summer-2013	Fall-2012
605523	BOSTON- DECK AND SUBSTRUCTURE REPAIRS, (B-16-187), RIVER STREET OVER MOTHER BROOK	BOSTON	FFY08	\$3,390,000	\$1,555,859	\$208,205	\$1,555,859	\$1,389	\$1,765,453	Summer-2009	Spring-2009
605525	BOSTON- STRUCTURES MAINTENANCE, (B-16-462, B-16-457) STORROW DRIVE WEST BOUND OVER STORROW DRIVE EAST BOUND	BOSTON	FFY08	\$12,900,000	\$11,425,748	\$766,726	\$11,425,748	\$0	\$12,192,473	Summer-2009	Spring-2009
605526	NEWTON- WELLESLEY- BRIDGE REHABILITATION (PED), N-12-086=W-13-026, LOWER FALLS AT CONCORD STREET OVER CHARLES RIVER (P-40)	NEWTON-WELLESLEY	FFY10	\$1,430,000	\$474,876	\$67,128	\$474,876	\$52,964	\$594,969	Summer-2011	Summer-2011
605531	EVERETT- MEDFORD- STRUCTURE MAINTENANCE, E-12-004=M-12-018, REVERE BEACH PARKWAY (ROUTE 16) OVER THE MALDEN RIVER (WOODS MEMORIAL DRAW BRIDGE)	EVERETT-MEDFORD	FFY08	\$1,570,000	\$2,824,219	\$20,922	\$2,824,219	\$2,230	\$2,847,371	Summer-2009	Fall-2009

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
605532	DCR- BRIDGE PRESERVATION AT VARIOUS LOCATIONS	DCR	FFY07	\$100,000,000	\$14,477,466	\$247,059	\$14,477,466	\$204,084	\$14,928,609	Summer-2016	Winter-2011
605547	DISTRICT 6- SCHEDULED & EMERGENCY REPAIRS TO BRIDGE SUBSTRUCTURES - ABP	DISTRICT 6	FFY10		\$906,053	\$0	\$906,053	\$70,049	\$976,102	ADDED	Fall-2012
# 605548	DISTRICT 6- SCHEDULED & EMERGENCY STRUCTURAL, DECK & BRIDGE JOINT REPAIRS - ABP	DISTRICT 6	FFY10		\$678,220	\$23,947	\$678,220	\$27,223	\$729,390	ADDED	Fall-2011
605795	FALL RIVER- SCHEDULED & EMERGENCY DECK & STEEL REPAIRS ON ROUTE 79 VIADUCT & I-195 RAMPS	FALL RIVER	FFY10		\$12,175,000	\$417,901	\$12,162,663	\$958,148	\$13,538,712	ADDED	Fall-2013
605938	QUINCY- BRIDGE REHABILITATION, Q-01-009, HANCOCK STREET OVER SAGAMORE STREET (PHASE II)	QUINCY	FFY10		\$4,113,329	\$457,959	\$4,113,329	\$612,458	\$5,183,746	ADDED	Fall-2012
605942	BLACKSTONE- BRIDGE REHABILITATION, B-13-004, ROUTE 122 (MAIN STREET) OVER THE BLACKSTONE RIVER	BLACKSTONE	FFY13		\$2,371,954	\$763,820	\$1,935,666	\$146,616	\$2,846,102	ADDED	Spring-2015
605976	WEBSTER- BRIDGE PRESERVATION, W-12-023, W-12-024, W-12-025 & W-12-026, ALONG I-395	WEBSTER	FFY10		\$3,451,417	\$192,944	\$3,437,869	\$670,165	\$4,300,977	ADDED	Fall-2012
606139	FAIRHAVEN- BRIDGE SUPERSTRUCTURE REPLACEMENT, F-01-014, I-195 OVER RIVER AVENUE	FAIRHAVEN	FFY12		\$4,473,889	\$727,955	\$4,473,889	\$398,939	\$5,600,782	ADDED	Spring-2013
606186	BRAINTREE- RANDOLPH- CLEAN, PAINT AND STRUCTURAL REPAIRS TO TWO STEEL BRIDGES: MIDDLE STREET OVER CSX (B-21-030) & NORTH MAIN STREET OVER BIKE PATH (R-01-001)	BRAINTREE- RANDOLPH	FFY10		\$1,320,042	\$1,482	\$1,315,042	\$176,788	\$1,493,311	ADDED	Fall-2012
606187	BRAINTREE- MILTON- CLEANING & PAINTING OF 3 BRIDGES: M-25-019 (3FA), M-25-020 (3F9), B-21-029 (357) & JOINT REPAIRS ON B-21-029 (34A)	BRAINTREE- MILTON	FFY12		\$2,193,667	\$111,839	\$2,178,229	\$226,697	\$2,516,764	ADDED	Fall-2012
606188	BOSTON- SUBSTRUCTURE REPAIR TO B-16-458 (LEVERETT CIRCLE UNDERPASS)	BOSTON	FFY10		\$2,981,468	\$0	\$2,976,466	\$133,413	\$3,109,878	ADDED	Summer-2013
606255	MEDFORD- BRIDGE REPLACEMENT ON I-93 CORRIDOR	MEDFORD	FFY10		\$87,513,543	\$2,143,272	\$87,513,543	\$2,594,875	\$92,251,690	ADDED	Fall-2011
606263	DISTRICT 3- TREE TRIMMING & SITE DISTANCE CLEARING FOR UTILITY RELOCATIONS	DISTRICT 3	FFY11		\$137,717	\$0	\$137,717	\$211	\$137,928	ADDED	Winter-2013
606361	DISTRICT 6- SCHEDULED & EMERGENCY BRIDGE DECK AND JOINT REPAIRS	DISTRICT 6	FFY11		\$2,983,938	\$19,369	\$2,585,786	\$45,340	\$2,650,495	ADDED	Fall-2014
606362	DISTRICT 6- SCHEDULED & EMERGENCY STRUCTURAL & SUBSTRUCTURE REPAIRS AT VARIOUS LOCATIONS	DISTRICT 6	FFY11		\$7,279,612	\$21,934	\$7,274,612	\$292,020	\$7,588,566	ADDED	Spring-2014
606418	DISTRICT 1- BRIDGE REPAIRS AT VARIOUS LOCATIONS	DISTRICT 1	FFY12		\$880,061	\$11,547	\$852,204	\$127,234	\$990,985	ADDED	Spring-2014
606444	DISTRICT 4- SCHEDULED & EMERGENCY BRIDGE ELEMENT REPAIRS AT VARIOUS LOCATIONS	DISTRICT 4	FFY11		\$2,522,787	\$1,320	\$2,517,087	\$298,707	\$2,817,114	ADDED	Winter-2014
606711	FRAMINGHAM- BRIDGE REPAIR, F-07-003 & F-07-065, WINTER STREET OVER SUDBURY RIVER	FRAMINGHAM	FFY12		\$675,414	\$262,912	\$577,767	\$225,347	\$1,066,025	ADDED	Summer-2013
Transferred				\$34,004,453	\$0	\$4,460,734	\$0	\$383,366	\$4,844,100		
603492	CLINTON- BRIDGE REPLACEMENT, C-16-002, WATER STREET OVER THE NASHUA RIVER	CLINTON		\$4,186,898	\$0	\$2,306	\$0	\$38,969	\$41,276	Spring-2011	
605098	FALL RIVER- BRIDGE BETTERMENT, F-02-045, ROUTE 24 (NB & SB) OVER BEDFORD STREET	FALL RIVER		\$5,687,555	\$0	\$51,163	\$0	\$59,552	\$110,715	Fall-2012	
605512	NEWTON- WESTON- BRIDGE REPLACEMENT, N-12-078=W-29-062, AUBURNDALE PEDESTRIAN BRIDGE OVER CHARLES RIVER	NEWTON		\$1,430,000	\$0	\$15,356	\$0	\$7,849	\$23,205	Summer-2011	
# 605527	BOSTON- CAMBRIDGE- BRIDGE REHABILITATION, B-16-006=C-01-005, CAMBRIDGE ST/CHARLES RIV (RIVER ST BRIDGE) & B-16-377, CAMBRIDGE ST/SOLDIERS FIELD RD, B-16-010=C-01-006, WESTERN AVE/CHARLES RIV(WESTERN AVE BRIDGE) & B-16-375 WESTERN AVE/SOLDIERS FIELD RD	BOSTON- CAMBRIDGE		\$22,700,000	\$0	\$4,391,909	\$0	\$276,996	\$4,668,905	Summer-2011	

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
Bundled				\$0	\$0	\$2,459,044	\$0	\$356,282	\$2,815,326		
# 603892	COMBINED WITH PROJECT #605291	DENNIS		\$0	\$0	\$593,254	\$0	\$115,789	\$709,043	Fall-2011	
# 605088	COMBINED WITH PROJECT #604046	FITCHBURG		\$0	\$0	\$293,191	\$0	\$108,850	\$402,041	Summer-2013	
# 605440	COMBINED WITH PROJECT #605439	BECKET-CHESTER			\$0	\$465,044	\$0	\$32,612	\$497,657	ADDED	
# 605482	COMBINED WITH PROJECT #605483	DISTRICT 4		\$0	\$0	\$0	\$0	\$5,787	\$5,787	Summer-2011	
# 605484	COMBINED WITH PROJECT #605485	DISTRICT 4		\$0	\$0	\$0	\$0	\$6,387	\$6,387	Summer-2011	
# 605510	COMBINED WITH PROJECT #604660	MEDFORD		\$0	\$0	\$3,667	\$0	\$19,024	\$22,690	Summer-2012	
# 605522	COMBINED WITH PROJECT #604683	BOSTON		\$0	\$0	\$5,303	\$0	\$273	\$5,576	Summer-2010	
# 605524	COMBINED WITH PROJECT #605527	BOSTON-CAMBRIDGE		\$0	\$0	\$1,098,586	\$0	\$67,177	\$1,165,763	Summer-2014	
# 605530	COMBINED WITH PROJECT #604685	BOSTON-CAMBRIDGE		\$0	\$0				\$0	Summer-2011	
# 605549	COMBINED WITH PROJECT #605548	DCR			\$0	\$0	\$0	\$382	\$382	ADDED	
Dropped from ABP Program				\$29,481,909	\$0	\$3,073,664	\$0	\$226,469	\$3,300,133		
602464	FRAMINGHAM- BRIDGE REPAIR, F-07-003 & F-07-065, WINTER STREET OVER SUDBURY RIVER	FRAMINGHAM		\$5,551,577	\$0	\$166,161	\$0	\$96,510	\$262,671	Spring-2015	
603513	GARDNER- SUPERSTRUCTURE REPLACEMENT, G-01-008, PLEASANT STREET OVER THE B&M RAILROAD	GARDNER		\$2,967,178	\$0	\$145,011	\$0	\$13,532	\$158,543	Fall-2012	
603591	HOLDEN- BRIDGE REPLACEMENT, H-18-008, ROUTE 31 (WACHUSETT STREET) OVER THE QUINAPOXET RIVER	HOLDEN		\$4,949,738	\$0	\$80,763	\$0	\$28,492	\$109,255	Fall-2014	
604212	WARE- BRIDGE REPLACEMENT, W-05-004, ROUTE 9 (EAST STREET) OVER THE WARE RIVER	WARE		\$1,872,612	\$0	\$14,169	\$0	\$925	\$15,094	Summer-2012	
604675	HOLDEN- BRIDGE REHABILITATION, H-18-020, RIVER STREET OVER QUINAPOXET RIVER	HOLDEN		\$2,397,400	\$0	\$13,792	\$0	\$6,745	\$20,537	Fall-2011	
605087	DOUGLAS- BRIDGE PRESERVATION, D-09-003, MECHANIC STREET OVER MUMFORD RIVER	DOUGLAS		\$1,217,160	\$0	\$0	\$0	\$3,473	\$3,473	Fall-2014	
605268	ANDOVER- BRIDGE REPLACEMENT, A-09-037, I-495 (NB & SB) OVER MBTA & BM RAILROAD	ANDOVER			\$0				\$0	ADDED	
605294	DUXBURY- BRIDGE REPLACEMENT, D-14-010 (48H & 48J), ROUTE 3 (PILGRIM HIGHWAY) NB/SB OVER FRANKLIN STREET	DUXBURY			\$0	\$451,282	\$0	\$18,154	\$469,436	ADDED	
605326	PITTSFIELD- BRIDGE REPLACEMENT, P-10-032, P-10-033, P-10-052 & P-10-065, US 20 OVER THE WESTERN BRANCH OF THE HOUSATONIC RIVER	PITTSFIELD		\$7,775,750	\$0	\$1,528	\$0	\$7,372	\$8,900	Spring-2015	
605329	REHOBOTH- R-04-005, US 6 FALL RIV AVE OVER WATER PALMER RIVER	REHOBOTH		\$2,073,046	\$0	\$0	\$0	\$6,030	\$6,030	Summer-2014	
605335	SOMERVILLE - BRIDGE BETTERMENT, S-17-035, I-93 (SB OFF-RAMP) OVER I-93 CONNECTORS	SOMERVILLE		\$677,450	\$0	\$0	\$0	\$3,945	\$3,945	Fall-2012	
605550	DCR- BRIDGE PRESERVATION AT VARIOUS LOCATIONS	DISTRICT 6							\$0	ADDED	
605551	DCR- BRIDGE PRESERVATION AT VARIOUS LOCATIONS	DCR			\$0				\$0	ADDED	
605970	BOSTON- BUILDING DEMOLITION AT 872 MORTON STREET - EARLY ACTION FOR PROJECT #603654	BOSTON			\$0	\$0	\$0	\$2,120	\$2,120	ADDED	
606354	FALL RIVER- SOMERSET- STRUCTURAL STEEL REPAIRS & PAINTING, F-02-058=S-16-008, I-195 OVER RTE 79 & TAUNTON RIVER (BRAGA BRIDGE - PHASE II)	FALL RIVER-SOMERSET			\$0				\$0	ADDED	
606355	FALL RIVER- SOMERSET- STRUCTURAL REPAIRS, F-02-058=S-16-008, I-195 OVER SR 79 & TAUNTON RIVER (BRAGA BRIDGE - PHASE II)	FALL RIVER-SOMERSET			\$0				\$0	ADDED	

				ESTIMATED COST		EXPENDITURES				ESTIMATED SCHEDULE	
				Preliminary Estimate (1)	Current Construction Cost Estimate (2)	Planning & Design Expended Amount (3)	Construction Expended Amount (4)	Other Expended Amount (5)	Total Expended Amount (6)	Original Completion Forecast (7)	Current Completion Forecast (8)
Project Number	Project Description	Project Location	Advert. FFY								
606522	ANDOVER- BRIDGE REHABILITATION, A-09-041, I-495 OVER ST 28	ANDOVER		\$0		\$493,771	\$0	\$4,232	\$498,003	ADDED	
606525	ATTLEBORO- SUPERSTRUCTURE REPLACEMENT, A-16-053, I-95 (NB & SB) OVER NORTH AVENUE	ATTLEBORO		\$0		\$1,324,379	\$0	\$15,857	\$1,340,236	ADDED	
606548	GREENFIELD- SUPERSTRUCTURE REPLACEMENT, G-12-052 (OXR) & G-12-053 (OXT), I-91 (NB & SB) OVER BMRR	GREENFIELD		\$0		\$382,807	\$0	\$19,082	\$401,890	ADDED	
Terminated				\$15,827,650	\$7,371,981	\$1,026,106	\$7,171,379	\$1,201,764	\$9,399,249		
601796	WEST BROOKFIELD- BRIDGE REPLACEMENT, W-19-006, LONG HILL ROAD OVER CSX RR	WEST BROOKFIELD	FFY10	\$2,979,850	\$229,981	\$483,898	\$229,981	\$502,736	\$1,216,615	Summer-2011	Fall-2011
605099	FALL RIVER- SOMERSET- BRIDGE PRESERVATION, F-02-058, I-195 OVER THE COMB SR 79 & TAUNTON RIVER (BRAGA BRIDGE)	FALL RIVER- SOMERSET	FFY10	\$12,847,800	\$7,142,000	\$542,208	\$6,941,397	\$699,028	\$8,182,634	Spring-2013	Fall-2012